
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:06 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 958 Date: 30-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 513

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the base plate grout , work on the
Electro Slag Weld repairs , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews had to prepare
their tools & equipments. They were done at 7:10 AM.

Rick had to work on Joint E . Face A between 3 & 9 meters . Rich had to grind , clean , heat , & weld .
He started at 7;20 AM.

Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to heat & excavate . He started
at 7:20 AM.

Ma had to work with Mike on Joint E . Face B .

Paul had to work with Rick , work on the heating blankets , & he had to work with all other crews .

Joe , Jojo , Bernie , Benificio , & Jesse were on the site . They had to work with the welders , VT & MT
the welds . Check Joe & Jojo 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , Avalos , Jose Jr. , Jose P , Li , Rogelio , & Vector had to work on the
skirt
base plate grout pad . Crews had to grout the North center , North West corner & West side .

ABF crews had to remove the cover off the top of the grout , spry curing compound , disconnect all the
hoses between the barge & Ringer 1 . Wait for the tug boats to mobilize the barge to the North side of the
tower .

Crews had to connect the air , & power line to the crane barge on the North side , reroute the grout
hoses to the top of the footing . They were don at 8:20 AM.

Jose Avila , Carlos , Froylan , Jose P , & Li had to work on the pump . They started to mix the rout at
8:35 AM. They started to pump at 8:45 AM. Crews had to finish the grout pour on the North center & North
West corner base plates . They were done at 8:10 AM.

Then , crews had to reroute the hose to the West side . They started to pump the grout at 9:15 AM.
Crews were done at 11:10 AM.
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ABF engineer Andre , Vector , & Jose Jr. had to work on the out side of the skirt . ABF engineer Daniel
, Jose Avalos , & Rogelio had to work inside the skirt . Crews had to monitor the grout flow , level , & check
for leaks , clean the top of the form , base plate , & grout after setting . & clean up .

After that , crews had to work on house keeping . They had to remove the hoses , clean the pump ,
hoses , top of the concrete , work on house keeping , cover , & spray the top of the grout with curing
compound , They were done at 4:50 PM.

Saman had to wok on the pump . He had to monitor the water quantity , work with Salvador on the mud
balance , grout flow , & make the test cubes .

In the office , I had to work on my report . I was done at 4:30 PM. Laraine had to cover the tower
activities after 4:00 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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